

## Appendix A

## South Worcestershire Local Development Scheme: Project Plan: 2020-2023 (Revised September 2020)

	2020												2021												2022												2023					
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A		
Local Development Scheme											R												R												R							
Authority Monitoring Report								1	1	2	13										1	1	2	13											1	1	2	13				
SWDP Review	4	4	4	5	5	5	5	5	5	5	5	5	5	3	3	4	4	5	5	5	6	6	7	7	7	7	8		9	9	9	9	9	9	9	9	9			12	13	
Traveller and Travelling Showpeople Site Allocations DPD								2	2	2	2	2	2	3	3	4	5	5	5	6	6	7	7	7			8	9	12	13												

### Key - DPDs and SPDs

1	Preparatory work including compiling evidence base –including early engagement (issues and options) consultation for DPDs	6	Publication of Proposed Submission document for representations <b>(Regulation 19 For DPDs)</b>	11	Inspector considers consultation responses (May not be required. Dependent on outcome of Examination).
2	Preparation of draft document	7	Analysis of representations	12	Receipt of Inspector’s report <b>(Regulation 25 for DPDs)</b>
3	Public Consultation <b>(Regulation 13 for SPDs), (Regulation 18 for DPDs)</b>	8	Submission to Secretary of State <b>(Regulation 22 for DPDs)</b>	13	Adoption/Completion/Judicial Review Period <b>(Regulation 14 for SPDs), (Regulation 26 for DPDs)</b>
4	Consideration of representations	9	Independent Examination <b>(Regulation 24 for DPDs)</b>		
5	Preparation of final document (for SPDs) Preparation of Proposed Submission document (for DPDs)	10	Consultation on Main Modifications (May not be required. Dependent on outcome of Examination).	R	Review

Regulation references relate to [The Town and Country Planning \(Local Planning\) \(England\) Regulations 2012](#)