

## Appendix A

## South Worcestershire Local Development Scheme: Project Plan: 2021-2024 (Revised September 2021)

	2021												2022												2023												
	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	
Local Development Scheme								R												R													R				
Authority Monitoring Report								1	1	2	13									1	1	2	13										1	1	2	13	
SWDP Review	5	5	3	3	4	4	4	5	5	5	5	5	5	5	5				6	6	7	7	8		9	9	9	9			12		13				
Traveller and Travelling Showpeople Site Allocations DPD	2	2	2	2	3	3	5	5	5	5	5	5	6	6	7	7			8			9	9	9	9	9			12	12		13					

### Key - DPDs and SPDs

1	Preparatory work including compiling evidence base –including early engagement (issues and options) consultation for DPDs	6	Publication of Proposed Submission document for representations ( <b>Regulation 19 For DPDs</b> )	11	Inspector considers consultation responses (May not be required. Dependent on outcome of Examination)
2	Preparation of draft document	7	Analysis of representations	12	Receipt of Inspector's report ( <b>Regulation 25 for DPDs</b> )
3	Public Consultation ( <b>Regulation 13 for SPDs</b> ), ( <b>Regulation 18 for DPDs</b> )	8	Submission to Secretary of State ( <b>Regulation 22 for DPDs</b> )	13	Adoption/Completion/Judicial Review Period ( <b>Regulation 14 for SPDs</b> ), ( <b>Regulation 26 for DPDs</b> )
4	Consideration of representations	9	Independent Examination ( <b>Regulation 24 for DPDs</b> )		
5	Preparation of final document (for SPDs) Preparation of Proposed Submission document (for DPDs)	10	Consultation on Main Modifications (May not be required. Dependent on outcome of Examination)	R	Review

Regulation references relate to [The Town and Country Planning \(Local Planning\) \(England\) Regulations 2012](#)