

Appendix A

South Worcestershire Local Development Scheme: Project Plan: 2018-2021 (Revised November 2018)

	2018		2019												2020												2021															
	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D				
Local Development Scheme	R												R												R																	
Authority Monitoring Report	2	13									1	1	2	13									1	1	2	13										1	1	2	13			
SWDP Review	1	1	2	2	2	2	2	2	2	2	2	3	3	4	4	4	5	5	5	5	5	5	6	6	7	7	8	9	9	9	9	9	9	9	9	9	12	13				
Traveller and Travelling Showpeople Site Allocations DPD	1	1	1	1	1	1	1	1	1	2	2	2	2	2	3	3	4	4	4	4	5	5	5	5	5	5	6	6	7	7	7	7	7	7	7	7	8	8	8			

Key - DPDs and SPDs

1	Preparatory work including compiling evidence base –including early engagement (issues and options) consultation for DPDs	6	Publication of Proposed Submission document for representations (Regulation 19 For DPDs)	11	Inspector considers consultation responses (May not be required. Dependent on outcome of Examination).
2	Preparation of draft document	7	Analysis of representations	12	Receipt of Inspector's report (Regulation 25 for DPDs)
3	Public Consultation (Regulation 13 for SPDs), (Regulation 18 for DPDs)	8	Submission to Secretary of State (Regulation 22 for DPDs)	13	Adoption/Completion/Judicial Review Period (Regulation 14 for SPDs), (Regulation 26 for DPDs)
4	Consideration of representations	9	Independent Examination (Regulation 24 for DPDs)		
5	Preparation of final document (for SPDs) Preparation of Proposed Submission document (for DPDs)	10	Consultation on Main Modifications (May not be required. Dependent on outcome of Examination).	R	Review

Regulation references relate to [The Town and Country Planning \(Local Planning\) \(England\) Regulations 2012](#)

Key - CIL Charging Schedule Key:

C1	Preparatory work including compiling evidence base	C7	Consideration of representations
C2	Preparation of Preliminary Draft Charging Schedule and draft Regulation 123 List	C8	Submission of DCS (Regulation 19)
C3	Public Consultation on PDCS and draft Reg 123 List (Regulation 15)	C9	CIL Examination
C4	Consideration of representations	C10	Receipt of CIL Examiner's recommendations (Regulation 23)
C5	Preparation of Draft Charging Schedule and final Reg 123 List	C11	Approval and publication (Regulation 25)
C6	Consultation on DCS and Reg 123 List (Regulation 16)	C12	Final preparatory work prior to the Charging Schedule taking effect 04/09/17 (Regulation 28)

Regulation references relate to [The Community Infrastructure Levy Regulations 2010 \(as amended\)](#)