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1.

What is the Local Development Scheme?

1.1

The Local Development Scheme (LDS) is a project management document
which sets out the Council’s priorities for preparing planning policy
documents over the next three years. It is a requirement of the Planning
and Compulsory Purchase Act 2004 (as amended) that each Local
Planning Authority should produce an LDS, which must include any
Development Plan Documents it intends to prepare and a timetable
indicating the main milestones of production. The 2004 Act also sets out a
number of other requirements to be included in the LDS.

1.2

Since October 2010, Wychavon District Council has been working with
Malvern Hills District Council and Worcester City Council to produce the
joint South Worcestershire Development Plan (SWDP), which was adopted
in February 2016. Joint working on this strategic document has brought
together many other work streams and has also created the need for
further joint working in the future. The three South Worcestershire
Councils (SWCs) are therefore continuing to combine resources on many
planning policy matters,and have worked collaboratively to prepare the
shared elements of this LDS.

1.3

Paragraph 33 of the National Planning Policy Framework (NPPF) states
that policies in local plans and spatial development strategies should be
reviewed to assess whether they need updating at least once every five
years, and should then be updated as necessary.1 Reviews should be
completed no later than five years from the adoption date of a plan, and
should take into account changing circumstances affecting the area, or
any relevant changes in national policy.

1.4

Accordingly, the South Worcestershire Councils commenced a review of
the SWDP in late 2017. Whilst good progress on the review has been
made, the production of the SWDP has been substantially impacted by the
Covid-19 pandemic. The intention of this LDS update therefore is:
•
•
•

1.5
1.6

to set out the updated timetable for the SWDP Review;
to report on the progress made since the publication of the current
LDS; and
to set out the updated timetable for the Travellers and Travelling
Showpeople Site Allocations Development Plan Document.

The LDS can be viewed online on the Planning Policy pages of the
Wychavon District Council website here.
Hard copies are also normally available to view at Wychavon Civic Centre
and the District’s libraries but due to Covid-19 related limitations, the LDS
is currently only available online.
If you have any questions about the LDS or how to access it, please
contact us by:

1

Reviews at least every five years are a legal requirement for all local plans (Regulation 10A of the Town and
Country Planning (Local Planning) (England) Regulations 2012).

1

Email: planningpolicy@wychavon.gov.uk
Tel: 01386 565555 and ask for the Planning Policy team
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2.

Progress to date

Progress since publication of the October 2019 Local Development
Scheme
South Worcestershire Development Plan (SWDP)
2.1

The SWDP was adopted in February 2016. A review of the SWDP
commenced in late 2017 to ensure that the south Worcestershire councils
continue to have an up-to-date Local Plan. An ‘Issues and Options’
consultation was undertaken during November and December 2018.

2.2

This was followed by a ‘Preferred Options’ consultation in November and
December 2019. Good progress was made working towards the
‘Publication’ version of the SWDP Review before being impacted by the
Covid-19 Pandemic.

Proposed Changes to the Planning System
2.3

It should be noted that the Government has recently published (August
2020) a number of consultations relating to the planning system. At the
forefront is the ‘Planning for the Future’ White Paper, which sets out the
government’s proposals for reforming the planning system. Coupled with
this, a technical consultation titled ‘Changes to the current planning
system’ proposes a number of changes to planning policy and regulations.

2.4

It is difficult to predict when the various parts of the white paper will be
enacted and what form they will take after the Government has reviewed
the responses to the consultation. However, it is clear that the
Government is committed to their target of building 300,000 new homes
every year. Therefore, it is likely that some of the proposed changes
could be enacted sooner than others, in particular the new standard
methodology for calculating housing requirements. If this happens there
may be implications for the review of the SWDP and consequently the
timetable.

2.5

Therefore, the timetable reflects our aim to submit the revised SWDP to
the SoS under the current planning system as this is the system within
which the plan has been prepared.

Minerals and Waste Planning
2.6

This is carried out by Worcestershire County Council (WCC). The
Worcestershire Waste Core Strategy Development Plan Document was
adopted November 2012.

2.7

Worcestershire County Council is currently preparing a new Minerals Local
Plan for Worcestershire. The document will guide how much and what
minerals the County needs to be able to supply, where minerals should be
extracted and how sites should be "restored" when minerals working has
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finished. Once adopted, the Minerals Local Plan will be used to make
decisions about planning applications for mineral extraction, processing
and restoration in the County.
2.8

In January 2018 the County Council undertook a further “call for minerals
sites”. The fourth stage consultation took place from 17th December 2018
until 15th February 2019. The publication / pre submission consultation on
the plan commenced on 19th August 2019 and closed on 30th September
2019.

2.9

The Publication Version of the Minerals Local Plan was submitted to the
Secretary of State for Housing, Community and Local Government on 17
December 2019 for independent examination. Local Plan Hearings for the
Worcestershire Minerals Local Plan were due to take place on 5-7 May
2020 and then on 2-4 June 2020 if required. Due to the Coronavirus
Pandemic, these hearing sessions have been postponed.

2.10 A separate Minerals and Waste Local Development Scheme has been
produced by Worcestershire County Council and is available on its website
(www.worcestershire.gov.uk/lds).

Neighbourhood Plans
2.11 At the time of reviewing the Local Development Scheme, the following
status applied across the South Worcestershire area (data correct
31/07/2020):
Council

Malvern Hills
Worcester City
Wychavon

Neighbourhood
Areas
Designated
17
1
21

Neighbourhood
Plans which have
been through
Pre-submission
consultation
3
0
0

Submitted
Neighbourhood
Plans

Adopted
Neighbourhood
Plans

0
0
2

6
0
8

Supplementary Planning Documents (SPDs)
2.12 No SPDs have been progressed since the October 2019 LDS was
published.
Existing Development Plan for Wychavon District
2.13 The Council’s existing Development Plan currently comprises of:
•
•
•
•

The South Worcestershire Development Plan (SWDP)
The Worcestershire Waste Core Strategy Development Plan Document
(adopted 2012)
Saved Policies from the Hereford and Worcester Minerals Local Plan
(adopted 1997)
Adopted Neighbourhood Plans
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These are the documents which provide the planning policies that planning
applications should be determined against (unless material considerations
indicate otherwise) at the time of reviewing this LDS.
Existing local planning policy framework
2.14 The wider planning policy framework for Wychavon District consists of the
following Supplementary Planning Documents:
•
•
•
•
•
•

Affordable Housing – October 2016
Planning for Health – September 2017
Design Guide - March 2018
Revised Developer Contributions – July 2018
Water Management and Flooding – July 2018
Renewable and Low Carbon Energy – July 2018

3.

Development Plan Documents

3.1

The Development Plan Documents to be produced over the next three
years are:
• The South Worcestershire Development Plan Review (Jointly with
Malvern Hills and Worcester City councils)
• The Travellers and Travelling Showpeople Site Allocations DPD (Jointly
with Malvern Hills and Worcester City councils)

3.2

The following section sets out the content of, and timetable for, producing
the above documents. All references to Regulations in this section refer to
The Town and Country Planning (Local Planning) (England) Regulations
2012.
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3a

South Worcestershire Development Plan Review

Overview
Role and
content
Status
Geographical
coverage
Jointly produced

Chain of
conformity

The plan will update the existing SWDP, reviewing the
development requirements, policies and site allocations and
extending the Plan period to 2041.
Development Plan Document
The plan covers the administrative areas of Worcester City,
Wychavon and Malvern Hills.
YES.
The SWDP was jointly produced by Worcester City Council,
Wychavon District Council and Malvern Hills District Council
collectively known as the south Worcestershire councils.
National Planning Policy Framework, the National Planning
Practice Guidance, Planning policy for Traveller sites, case
law and planning legislation.

Milestones (Completed Stages are shown in BLUE)
Evidence
Commenced in late 2017
Gathering
Issues and
November/December 2018
Options
(Regulation 18 (i))
Preferred Options November/December 2019
(Regulation 18 (ii))
Further Preferred March 2021
Options
Consultation
(Regulation 18 (iii))
Publication
October/November 2021
(Regulation 19)
Submission
February/March 2022
(Regulation 22)
Independent
May 2022 to January 2023
Examination
(Regulation 24)
Receipt of
March 2023
Inspector’s
Report
(Regulation 25)
Adoption
April 2023
(Regulation 26)
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3b. Travellers and Travelling Showpeople Site
Allocations DPD
Overview
Role and
content

Status
Geographical
coverage
Jointly produced

Chain of
conformity

The Travellers and Travelling Showpeople Site Allocations
DPD will set out the updated requirement for the number of
sites and pitches to be provided to meet the needs of
Gypsies, Travellers and Travelling Showpeople in the area
over the coming years. It will then allocate sites or
extensions to existing sites to meet this requirement
Development Plan Document
The plan covers the administrative areas of Worcester City,
Wychavon and Malvern Hills.
YES.
The Travellers and Travelling Showpeople Site Allocations
DPD is being jointly produced by Worcester City Council,
Wychavon District Council and Malvern Hills District Council
collectively known as the south Worcestershire councils.
Planning policy for traveller sites, case law and planning
legislation.

Timetable (Completed Stages are shown in BLUE)
Commencement September 2014
Preferred
Options
(Regulation 18)

May/June 2016
February/March 2018

Publication
(Regulation 19)
Submission
(Regulation 22)
Independent
Examination
(Regulation 24)
Receipt of
Inspector’s
Report
(Regulation 25)
Adoption
(Regulation 26)

Sept/October 2021

March/April 2021

April 2022
May to June 2022
June 2022

July 2022
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4

Other important policy documents

4.1

These documents are not part of the Development Plan, but it is important
to set out the likely content and timetable so that interested parties are
made aware at the earliest opportunity of forthcoming consultations.
These documents are:
•
•

Community Infrastructure Levy (CIL)
Statement of Community Involvement (SCI)

4.2

The Community Infrastructure Levy (CIL) was adopted and commenced in
2017. There are no immediate plans to review the CIL charging
schedule, however, national changes to CIL regulations and any
transitional arrangements will need to be routinely monitored and taken
into consideration.

4.3

The Statement of Community Involvement (SCI) was adopted in 2018.
The Neighbourhood Planning Act 2017 introduced new requirements for
the SCI and as such it is now a requirement to review the SCI every 5
years. The next review of the SCI is therefore due to take place in
February 2023.

4.4

Recent updates to the ‘Plan Making’ section of the National Planning Policy
Guidance (NPPG) in May and July 2020 recommend that Local Authorities
consider reviewing their SCI where policies within it cannot be complied
with due to coronavirus so that plan-making can continue. Parts of the SCI
will therefore be updated on a temporary basis whilst social distancing
measures relating to coronavirus remain in effect. The SCI will revert back
to the latest adopted version once measures have been lifted.

4.5

There are no longer any regulations governing the production stages of
the SCI, but the requirement to prepare one is set out in Section 18 of the
Planning and Compulsory Purchase Act 2004 (as amended).
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4a. Community Infrastructure Levy (CIL)
Overview
Role and
content

Status
Geographical
coverage
Jointly produced

Chain of
conformity

The Community Infrastructure Levy (CIL) sets out a
charging schedule of tariffs to be applied to qualifying
development in Wychavon District. This will allow funding to
be secured for infrastructure that is needed as a result of
development in the area. The tariff is applied per m2 of net
additional floorspace. The rate of the tariff has been
determined by examining the ability of development to bear
the charge without unduly affecting a development’s
viability.
Non-Development Plan Document
The Community Infrastructure Levy covers the
administrative area of Wychavon District Council
YES.
The Charging Schedule and supporting evidence were
prepared on a joint basis and each of the three councils has
individually adopted CIL. In Wychavon District CIL charging
commenced on 4th June2017.
South Worcestershire Development Plan, Community
Infrastructure Levy Regulations, the National Planning Policy
Framework, the National Planning Practice Guidance, Part
11 of the 2008 Planning Act and Part 6 of the Localism Act
2011.

Timetable (Completed Stages are shown in BLUE)
Commencement
May 2012
Consultation on
PDCS – prior to housing numbers uplift:
Preliminary Draft
September – October 2013
Charging Schedule
PDCS – Revised to take account of housing
(PDCS) (Regulation 15)
numbers uplift: January – February 2015
Publication of Draft
April 2016
Charging Schedule
(Regulation 16)
Submission
July 2016
(Regulation 19)
Independent
August 2016
Hearing sessions – November 2016
Examination
Receipt of Examiner’s
January 2017
Report (Regulation 23)
Adoption
May 2017
(Regulation 25)
Levy takes effect
4th June2017
(Regulation 28)
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4b. Statement of Community Involvement (Temporary
Amendments)
Overview
Role and
content

Status
Geographical
coverage
Jointly produced
Chain of
conformity

Wychavon District Council’s latest Statement of Community
Involvement (SCI) was adopted in 2018. It sets out how
the Council will consult on planning matters including the
preparation of planning policy and the determination of
planning applications. The Neighbourhood Planning Act
included provisions relating to SCIs and as such it is now
appropriate to review the document to meet the new
requirements. Parts of the SCI will also be updated on a
temporary basis whilst social distancing measures relating
to coronavirus remain in effect. The SCI will revert back to
the latest adopted version once measures have been lifted.
Non-Development Plan Document – Local Development
Document
The SCI covers the Wychavon District Council
administrative area. It is consistent with those of Worcester
City and Malvern Hills.
The SCI is not a joint document however it has been
produced in collaboration with Worcester City and Malvern
Hills District Council.
Planning and Compulsory Purchase Act 2004 (as amended),
Neighbourhood Planning Act 2017 National Planning Policy
Framework and case law.

Timetable for Review (Completed Stages are shown in BLUE)
Commencement August 2020
Consultation

Not Applicable (temporary changes)

Adoption (on a
temporary
basis)

September 2020

10

5. Supplementary Planning Documents
5.1

A number of Supplementary Planning Documents (SPD) have been
prepared to provide further guidance on the policies within SWDP. These
documents are not part of the Development Plan. It is no longer a
requirement to detail SPDs and their timetables for preparation within an
LDS. However, the list of SPDs in the wider planning policy framework for
Wychavon District can be viewed on the diagram below and in section
2.11 of this report.
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Wychavon District Planning Policy Framework Diagram

Wychavon District Council Planning Policy Framework

Neighbourhood Plans

South Worcestershire Development Plan
(SWDP)

Local Development Scheme

Travellers and
Travelling Showpeople
Site Allocations DPD

Authority Monitoring Report

SPDs
Developer Contributions SPD

Statement of Community
Involvement (SCI)

CIL Charging Schedule

Affordable Housing SPD
Health SPD
Key

Design Guide SPD

Development Plan Documents
Supplementary Planning Documents
(JOINT)

Water Management and Sustainable Drainage Systems SPD
Supplementary Planning Documents
(Wychavon)

Renewable and Low Carbon Energy SPD

Process Documents
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6.

Resources

6.1

The work to deliver the planning policy documents within the LDS will be
dependent on continued joint working between the three South
Worcestershire Councils as this has proven to be a more efficient and
effective way of working. The work will be undertaken using existing
resources and within existing governance structures in each of the three
districts.
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7.

Risk Assessment

7.1

The Council recognises that there are risks in delivering the documents set
out in the LDS. Some of these risks are within the Council’s control and
some are not. Table 1 identifies the main areas of risk, their impact and
the ways to overcome them so that the programme in the LDS can be
delivered.

Table 1: Risk Assessment
Area of risk
Adequate staff resources

Funding pressure on
resources

Council procedures and
Corporate commitments

Likelihood/Impact and
Consequence
• Unable to complete
documents on time and
to the required
standard
• Consequential
programme slippage
• At the extreme – DPDs
and SPDs may be
withdrawn e.g. if found
unsound or subject to
successful legal
challenge
• Consequential
increased risk of
inappropriate,
speculative planning
applications if there is
no up-to-date Local
Plan
• Loss of resources to
fund plan making,
resulting in programme
slippage
• Consequential
increased risk of
inappropriate
speculative planning
applications if there is
no up to date Local
Plan
• Risk of programme
slippage
• Consequential
increased risk of
inappropriate,
speculative planning
applications if there is
no up to date Local
Plan
• Risk to the Council’s
reputation
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Mitigation
• Joint working with SW
Councils and County Council
• Ring fence policy teams
dedicated to plan production
• Employ temporary
staff/consultants (subject to
resource availability)

• Protocols agreed by the SW
Councils for budgets and
shared costs
• Provision of schemes to
influence budgetary
decisions
• Monitoring of costs and
budget spend/profiles

• Leader’s meetings to
coordinate strategy
• Robust programme
management
• Joint Advisory Panel to
advise Councils on plan
production
• Joint Officer Steering Group
to oversee plan production
process
• Joint Officer Team to
manage plan production
process

Area of risk

Neighbourhood planning

Changes to external
context

Time required for
consideration,
consultation and decision
making

Likelihood/Impact and
Consequence

• Insufficient staff
resource available to
meet legal
requirements in the
provision of technical
advice and support to
Town and Parish
Councils
• Insufficient funding to
resource LPA support
• Diversion of staff
resources from
preparation of DPDs
and SPDs
• Unable to meet
requirements of
national policy and
guidance
• Insufficient flexibility
and resilience to meet
economic /
environmental / social
changes
• Insufficient time to
meet standard lead in
times to decision
making
• Significant level of
responses to
consultation
• Additional scrutiny
stage(s)
• Programme slippage

Capacity of the Planning
Inspectorate and
outcomes of their
recommendations

• PINS unable to meet
demand for DPD
examination leading to
delay in adopting plan

Unforeseen
Circumstances (i.e.
Covid-19 Pandemic)

• Unable to continue with
key areas of evidence
base development.
• Inability to work face to
face and attend
meetings.
• Inability to meet
project timetable
(programme slippage).
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Mitigation
• Awareness of consultations
and Council diaries
• Maintain contact with Town
and Parish Councils to
ascertain scale and type of
work required from the LPAs
• Assess the extent to which
neighbourhood plans deliver
the LDS
• Assessment of
neighbourhood plans to
influence budgetary
decisions
• Seek Government funding
for resources
• Monitor policy
announcements and
consultations
• Assess Local Plan/SPD
consistency with policy
• Use of latest guidance
• Monitor future trends, use of
Foresight intelligence
• Coordination of Council
meeting dates
• Project management
• Awareness of Council diaries
and constitutions and
protocols for decision
making
• Awareness of events such as
elections and holidays
• Use of delegated decisions
route
• Efficient/effective handling
of responses
• Provide LDS to PINS as early
as possible – to identify DPD
production
• Regular liaison with PINS
• Monitor Inspector’s reports
and High Court Challenges
and draw up/use lessons
learnt
• Utilise video conferencing for
meetings.
• Produce evidence in house
(where possible).
• Update/review project
timetable.
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8. Monitoring and Review
Monitoring
8.1 There is a requirement to monitor the implementation of the LDS2 and
hence progress made in producing Local Plans and SPDs through an
Authority Monitoring Report (AMR). AMRs must be produced at least
annually, and must cover a period of no more than 12 months. AMRs must
cover a continuous period, with no gap in coverage between reports.
8.2 In relation to each document included within the LDS, monitoring must be
carried out on:
•
•
•

the timetable included for that specific document;
the stage that the document has reached in the production process;
and
if the document is behind the timetable set out in the LDS, the
reasons for this.

8.3 An AMR will be produced jointly across South Worcestershire each year and
will be made available on the councils’ websites as soon as it has been
finalised. The AMR will be reported by the Local Planning Authority to the
Joint Advisory Panel (or equivalent). As well as progress in plan-making,
this will be the opportunity to report on the monitoring indicators in
adopted Local Plans to assess policy performance.
Review of the LDS
8.4

In response to the yearly monitoring against the LDS, the south
Worcestershire councils will work together to review the content of their
LDSs each year to provide real time information of the work programme
over a rolling three-year period. Anticipated delays or actual slippage
against the published timetable will be addressed, with realistic revisions
to key milestones proposed.

8.5

The Local Planning Authority anticipates that the next full review of the
LDS will be in 2023. This is subject to the LPA’s consideration of any
significant changes for example in legislation, national policy or
circumstances that impact on plan-making or the delivery of strategy and
policy.

2

Planning and Compulsory Purchase Act 2004. Part 2 – Local Development. S. 35 (as amended)
Town and Country Planning (Local Planning) (England) Regulations 2012 – Regulation 34 Authorities’ Monitoring Reports
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Appendix A

South Worcestershire Local Development Scheme: Project Plan: 2020-2023 (Revised September 2020)
2020
J

F

M

A

M

J

J

2021
A

S

O

Local Development Scheme

N

D

J

F

M

A

M

J

J

2022
A

S

O

R

Authority Monitoring Report

N

D

J

F

M

A

M

J

J

2023
A

S

O

R

N

D

J

F

1

2

13

5

5

5

5

5

5

5

3

3

4

4

5

2

2

2

2

2

2

2

3

3

4

5

5

1 Preparatory work including compiling evidence base –including
early engagement (issues and options) consultation for DPDs
2 Preparation of draft document

6
7

Analysis of representations

12

Inspector considers consultation responses (May not be required.
Dependent on outcome of Examination).
Receipt of Inspector’s report (Regulation 25 for DPDs)

3 Public Consultation

8

Submission to Secretary of State

13

Adoption/Completion/Judicial Review Period

4

4

4

5

5

5

5

Traveller and Travelling
Showpeople Site Allocations
DPD

1

1

2

13

5

5

6

6

7

7

5

6

6

7

7

7

7

8
8

9

9

9

9

12

13

9

1

1

2

13

9

9

9

9

9

Key - DPDs and SPDs

5 Preparation of final document (for SPDs)
Preparation of Proposed Submission document (for DPDs)
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(Regulation 19 For DPDs)

(Regulation 13 for SPDs), (Regulation 18 for DPDs)

4 Consideration of representations

Publication of Proposed Submission document for representations

(Regulation 22 for DPDs)

9
10

(Regulation 14 for SPDs), (Regulation 26 for DPDs)

Independent Examination (Regulation 24 for DPDs)
Consultation on Main Modifications (May not be required.
Dependent on outcome of Examination).

Regulation references relate to The Town and Country Planning (Local Planning) (England) Regulations 2012

A

12

13

R

1

SWDP Review

M

R

Review

